Work completed during the week of August 13 through August 19:

Excavatlon activities near Elkhorn Hot Springs continued this Week Subbase
hﬂmshing work continued and trucks hauled aggregate base from the Klﬁmmt to the
prOJect Guardrail installation at Grasshopper Bridge #5 was comple
éfnﬁ fence installation at the Grasshopper Campground»got Lmderway {

seedlng was campleted on Frlday
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Activities schéduled for the week _@f A’uguet
Subgrade finish WGrk:hnd b'
should finish this week." %ﬁ |

Campgrounds: Price Creek and Grasshopper‘campgrounds are@pen

Traffic Control: Flaggers and a pilot car guide traffic through the prOJeCt ~as
needed. A pilot car guides traffic through the detour route (Elkhorn Hot Springs
“to Price Creek) during work hours and the 30 feet (combined vehicle length)
restriction is in place. Vehicles with a combined length over 30 feet are piloted
through the Byway from 9:00 am to 10: OO am and from 2:00 pm to 3:00 pm. During
non-work hours the Byway is open to publlc travel and there are no length
restrlctlons 5 30 :
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There will be construction activities on the ‘Byway this Saturday (August 19').
Flaggers and a pilot car will guide traffic through the Byway and there will be
no length restrictions.

Respectfully,
Daniel L. Christianson, Project Engineer
(406) 834-3618

Have a safe weekend!
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Project information is available at: http://www.wfl.fha.dot.gov/projects/pioneer_mountains/
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